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CCR No. 97-0317A Logged Date 3 / 2 7 / 9 7 Rev. A Request Type CCR

Priority Routine x Urgent Emergency Affected Release B Change Class I

Title (description)
Update to the ORNL/ECS ICD

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

Interface Control Document Between EOSDIS Core Systems (ECS)
and the Oak Ridge National Laboratory (ORNL) Distributed
Active Archive Center (DAAC) for the ECS Project (505-41-42)

AC -97-0021

RTM Change Start New
Baseline

Problem
Resolution of  work-off issues need to be reflected in the ICD.  Changes to existing  document
ident i f ied .

Proposed Solution
Incorporate resolutions to document and update work-off table. Make changes where
a p p r o p r i a t e .
Rev. A: update table of contents, section 2 and work-off table, minor changes to section 3,
additional detail changes to section 4 and section 5,

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng X FOS M&O x

Procurement QO X Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng X Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator S. Atallah (signed)  Sandra Atallah                      3/25/97
Signature Date

Office SMO Office Manager (signed)  Jim LeFebvre                        3/25/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                   3/26/97
Signature Date
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